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LEROY D. BACA, SHERIFF

October 18, 2005

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CARSON SHERIFF'S STATION REMEDIATION PROJECT
AWARD SUPPLEMENTAL AGREEMENT 2 - SITE ASSESSMENT SERVICES

CAPITAL PROJECT 86475
(SECOND DISTRICT) (3 VOTES)

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

1. Find that the Carson Sheriffs Station Remediation Project is categorically

exempt under the California Environmental Quality Act (CEQA) Guidelines
Sections 15300.2 and 15308.

2. Award and authorize the Sheriff, or his designee, to execute Supplemental
Agreement 2 to contract dated March 19, 2002, with Leighton Consulting,
Incorporated, formerly known as Gradient Engineers, Incorporated, to provide
additional consultant services, for a fee not to exceed $142,600.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of this supplemental agreement will authorize the consultant to perform
additional site assessment work mandated by the California Regional Water Qualiy
Control Board (CRWQCB), which includes a new method for soil sampling, collection of
supplemental survey data for all new drilled wells, and aggressive free product removal
for the preparation of a comprehensive remedial action plan for the cleanup of the soil
at the Carson Sheriff's Station.
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Leighton Consulting, Incorporated (Leighton) is currently contracted to provide site
assessment services, quarterly groundwater monitoring, a comprehensive remedial
action plan, engineered bid documents, construction administration services, and
various necessary reports and tests to address the process of removal and containment
of the released fuel contamination in the ground at the Carson Sheriff's Station.

The Sheriff's Department has received a letter from the CRWQCB mandating that soil
samples be prepared and preserved per Environmental Protection Agency (EPA)
Method 5035. The mandate also requires collection of supplemental survey data for all
new wells driled and aggressive removal of free product from the subsurface soil,
which marks the preliminary stages of remediation.

The original scope of work required the development of five (5) wells. To date, three (3)
wells have been drilled meeting the requirements of EPA Method 5035. Available
funds in Leighton's contract were reallocated to allow Leighton to dril the wells, per the
new mandates, and continue with the project. At this time, it is necessary to
supplement Leighton's contract to restore the reallocated funds and to provide
additional funds necessary for the development of the two (2) other wells, and to meet
the other, new mandated requirements.

Leighton has provided the County a proposal to address the new requirements and
additional quarterly groundwater monitoring for an amount of $142,600. Your Board's
approval of the supplemental agreement will allow Leighton to continue the required site
assessment by the CRWQCB, while fulfilling the new mandates.

Project completion has been delayed due to the additional mandates by the CRWQCB
and the laborious efforts to obtain permission and physical access to drill wells for
monitoring and contamination removal from the adjacent properties.

Upon the completion of the site assessment and approval of the Comprehensive
Remedial Action Plan by the CRWQCB, the Sheriff's Department and the Chief
Administrative Office will return to your Board for award of a remediation service
contract and funding recommendation.

Implementation of Strategic Plan Goals

This action meets the County's Strategic Goal of Service Excellence, as it provides for
the initial steps necessary to clean contaminated soil, thereby protecting groundwater
quality.
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FISCAL IMPACT/FINANCING

Sufficient funds to award this supplemental agreement are available in the Sheriff's
Fiscal Year 2005-06 Capital Project Budget, under the Carson Sheriff's Station - Soil
Remediation Project, No. 86475.

The project schedule and budget summary are shown in Enclosure A.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard supplemental agreement, in the form previously approved by County
Counsel, will be used. The original contract, which wil remain in full force and effect,
include required Board mandated provisions that provide for contract termination, hiring
of qualified displaced County employees, consultant's adherence to the County's Child
Support Compliance Program, the consultant's Consideration of Gain Program
participants for employment, and the consultant's Employee Jury Service Program.

ENVIRONMENTAL DOCUMENTATION

California Environmental Quality Act (CEQA) requires public agency decision makers to
document and consider the environmental implications of their actions. This project is
categorically exempt from CEQA, under CEQA Guidelines Sections 15300.2 and
15308, to the extent it consists of minor clean up actions taken to mitigate the
contamination of soil and groundwater, consistent with applicable State and local
permitting requirements and approved by the CRWQCB, the regulatory body with
jurisdiction over the remediation activity. A $25 handling fee wil be paid to the County
clerk for processing. A copy of the completed Notice of Exemption is attached as
Enclosure B.

CONTRACTING PROCESS

Following a competitive selection process, your Board awarded a consultant services
contract for site assessment services to Leighton on March 19, 2002, for $76,000. The
contract was supplemented on June 10, 2003, by your Board, in the amount of $48,130,
for a total contract amount of $124,130. Approval of this second supplemental
agreement Will increase the value of the Leighton's contract from $124,130 to $266,730.
The work to be performed under this supplemental agreement is consistent with the
nature and scope of the site assessment services procured in the original solicitation.



The Honorable Board of Supervisors
October 18, 2005
Page 4

IMPACT ON CURRENT SERVICES

There will be no negative impact on current Sheriff's services or projects during the
performance of the recommended services.

CONCLUSION

Please return one approved copy of this letter to the Chief Administrative Office, Capital
Projects, and the Sheriff's Department, Facilities Planning Bureau.

Sincerely,

~--LO-
EROY D. BACA
HERIFF



ENCLOSURE A

AWARD OF SUPPLEMENTAL AGREEMENT 2
CARSON SHERIFF'S STATION - SITE ASSESSMENT

LEIGHTON CONSULTING, INCORPORATED

Jurisdictional Approval

Remediation Contract Award

i. PROJECT SCHEDULE

Revised Completion
Completion Date Date

March 19, 2002 March 19, 2002

March 28, 2002 May 10, 2002

July 25, 2002 September 17, 2002

January 31,2006

December 16, 2003 March 28, 2006

August 27,2004 August 1, 2006

October 4, 2004 September 6,2006

March 7, 2008 February 2, 2010

May 16, 2008 April 13, 2010

Award Consultant Service
Agreement

Execute Contract

Site Assessment/Revised
Interim Remedial Action Plan

Additional Assessment required
by CRWQCB

Remediation Start

Substantial Completion

Final Acceptance

* The project has been delayed due to laborious efforts to obtain permission and
physical access to dril wells for monitoring and hazardous materials removal on the
adjacent properties.



ENCLOSURE A

CARSON SHERIFF' STATION - SITE ASSESSMENT

II. PROJECT COST SUMMARY

.

New
... Current Proposed

Approved Impact of Project
Budget Category Budget this Action . Budget

Construction
Site Remediation $615,870 $(134,600) $481,270

Consultant Services

Base Agreement 67,976 0 67,976

Supplemental Agreement NO.1 41 ,830 0 41,830

Contingency 14,324 0 14,324

Consultant Subtotal 124,130 0 124,130

Supplemental Agreement NO.2 0 142,600 142,600

Revised Consultant Subtotal 124,130 142,600 266,730

Subtotal 740,000 8,000 748,000

County Services
Department of Public Works 10,000 (8,000) 2,000

Subtotal 10,000 (8,000) 2,000

TOTAL $750,000 0 $750,000



FACT SHEET

ADDITIONAL REQUIREMENTS TO COMPLETE
SITE ASSESSMENT SERVICES

FOR CARSON SHERIFF'S STATION
AWARD OF SUPPLEMENTAL AGREEMENT 2
PROPOSED AGENDA DATE: October 18, 2005

Reauest

The recommended action will award and authorize the Sheriff or his designee to
execute Supplemental Agreement 2 to contract dated March 19, 2002, with Leighton
Consulting, Incorporated, formally known as Gradient Engineers, Incorporated, to
provide additional consultant services, to complete the site assessments mandated by
the California Regional Water Quality Control Board (CRWQCB) for a fee not to exceed
$142,600.

Description

The scope of work includes the following:
· Preparation and preserving soil samples per EPA Method 5035

· That all new wells drilled require submittal of locational data
· Four more Quarterly updates to the Site Conceptual Model Report along with a

Technical Report section, to include estimating the plume travel time, tank
tightness test, quarterly groundwater monitoring and free product removal data.

· Aggressive removal of free product from the top of the underground water table,

which begins the preliminary stages of remediation.

Financing

Sufficient funds to award this supplemental agreement is available in the Fiscal Year
2005-06 Capital Project Budget, Carson Sheriff's Station - Soil Remediation, 86475.

Justification

In response to California Regional Water Qualiy Control Board's (CRWQCB) new
requirements, this supplemental agreement will authorize the consultant to perform
additional site assessments work as mandated: to include a new method for soil
sampling, free product removal, and the submittal of locational data for all new wells
required by the CRWQCB, for the preparation of a comprehensive Remedial Action
Plan for the. Carson Sheriff's Station.




